Weekly work plan

SPRINT 1:





Trello | Search | Create | 14 days left

Group 6 | KB KW | Share

Product backlog
- 0/4
- Conduct Sprint Retrospective 0/4
- Prepare Final Presentation Slides 0/5
- Compile Final Report 0/5
- Upload Project to GitHub 0/4
- Take Weekly Trello Snapshots 0/5
- Add a card

Sprint 1 – To Do
- Add a card

Sprint 1 – Doing
- Sprint 1 Retrospective — Feb 9 - Feb 15 — 4/4
- Sprint 1 Review Meeting — Feb 9 - Feb 15 — 4/4
- Create Test Plan — Feb 9 - Feb 15 — 5/5
- Build Login & Registration Prototype — Feb 9 - Feb 15 — 5/5
- Design UI Sketches — Feb 9 - Feb 15 — 3/5
- Draw Class Diagram
- Add a card

Sprint 1 – Done
- Add a card

Sprint 2 – To Do
- Feb 16 - Feb 22 — 0/4
- Fix Identified Bugs — Feb 16 - Feb 22 — 0/5
- Update Diagrams (if required) — Feb 16 - Feb 22 — 0/4
- Update Burndown Chart — Feb 16 - Feb 22 — 0/4
- Sprint 2 Review Meeting — Feb 16 - Feb 22 — 0/4
- Sprint 2 Retrospective — Feb 16 - Feb 22 — 0/4
- Add a card

Sprint 2 – Do
- Add a car

Inbox | Planner | Board | Switch boards

Trello | Search | Create | 14 days left

Group 6 | KB KW | Share

Product backlog
- 0/4
- Conduct Sprint Retrospective 0/4
- Prepare Final Presentation Slides 0/5
- Compile Final Report 0/5
- Upload Project to GitHub 0/4
- Take Weekly Trello Snapshots 0/5
- Add a card

Sprint 1 – To Do
- Add a card

Sprint 1 – Doing
- Feb 9 - Feb 15 — 5/5
- Build Login & Registration Prototype — Feb 9 - Feb 15 — 5/5
- Design UI Sketches — Feb 9 - Feb 15 — 3/5
- Draw Class Diagram — Feb 9 - Feb 15 — 0/5
- Draw Use Case Diagram — Feb 9 - Feb 15 — 0/5
- Finalize User Stories — Feb 9 - Feb 15 — 0/4
- Add a card

Sprint 1 – Done
- Add a card

Sprint 2 – To Do
- Feb 16 - Feb 22 — 0/4
- Fix Identified Bugs — Feb 16 - Feb 22 — 0/5
- Update Diagrams (if required) — Feb 16 - Feb 22 — 0/4
- Update Burndown Chart — Feb 16 - Feb 22 — 0/4
- Sprint 2 Review Meeting — Feb 16 - Feb 22 — 0/4
- Sprint 2 Retrospective — Feb 16 - Feb 22 — 0/4
- Add a card

Sprint 2 – Do
- Add a car

Inbox | Planner | Board | Switch boards

Trello | Search | Create | 14 days left

Group 6 | KB KW | Share

Product backlog
- 0/4
- Conduct Sprint Retrospective 0/4
- Prepare Final Presentation Slides 0/5
- Compile Final Report 0/5
- Upload Project to GitHub 0/4
- Take Weekly Trello Snapshots 0/5
- Add a card

Sprint 1 – To Do
- Add a card

Sprint 1 – Doing
- Add a card

Sprint 1 – Done
- Sprint 1 Retrospective — Feb 9 - Feb 15 — 4/4
- Sprint 1 Review Meeting — Feb 9 - Feb 15 — 4/4
- Create Test Plan — Feb 9 - Feb 15 — 5/5
- Build Login & Registration Prototype — Feb 9 - Feb 15 — 5/5
- Design UI Sketches — Feb 9 - Feb 15 — 5/5
- Draw Class Diagram
- Add a card

Sprint 2 – To Do
- Feb 16 - Feb 22 — 0/4
- Fix Identified Bugs — Feb 16 - Feb 22 — 0/5
- Update Diagrams (if required) — Feb 16 - Feb 22 — 0/4
- Update Burndown Chart — Feb 16 - Feb 22 — 0/4
- Sprint 2 Review Meeting — Feb 16 - Feb 22 — 0/4
- Sprint 2 Retrospective — Feb 16 - Feb 22 — 0/4
- Add a card

Sprint 2 – Do
- Add a car

Inbox | Planner | Board | Switch boards


Trello
Search
Create
14 days left
Group 6
Share
Product backlog
Conduct Sprint Retrospective
Prepare Final Presentation Slides
Compile Final Report
Upload Project to GitHub
Take Weekly Trello Snapshots
Add a card
Sprint 1 – To Do
Sprint 1 – Doing
Sprint 1 – Done
Build Login & Registration Prototype
Design UI Sketches
Draw Class Diagram
Draw Use Case Diagram
Finalize User Stories
Sprint 2 – To Do
Fix Identified Bugs
Update Diagrams (if required)
Update Burndown Chart
Sprint 2 Review Meeting
Sprint 2 Retrospective
Inbox
Planner
Board
Switch boards

SPRINT 2:


Trello
Search
Create
14 days left
Group 6
Share
Sprint 1 – Done
Build Login & Registration Prototype
Design UI Sketches
Draw Class Diagram
Draw Use Case Diagram
Finalize User Stories
Sprint 2 – To Do
Improve Prototype Features
Implement Main System Feature
Add Data Validation
Conduct Usability Testing
Record User Feedback
Fix Identified Bugs
Sprint 2 – Doing
Sprint 2 – Done
Add another list
Add a card
Inbox
Planner
Board
Switch boards


Trello
Search
Create
14 days left
Group 6
Share
Sprint 1 – Done
Build Login & Registration Prototype
Design UI Sketches
Draw Class Diagram
Draw Use Case Diagram
Finalize User Stories
Sprint 2 – To Do
Fix Identified Bugs
Update Diagrams (if required)
Update Burndown Chart
Sprint 2 Review Meeting
Sprint 2 Retrospective
Sprint 2 – Doing
Sprint 2 – Done
Add another list
Add a card
Inbox
Planner
Board
Switch boards


Trello
Search
Create
14 days left
Group 6
Share
Sprint 1 – Done
Build Login & Registration Prototype
Design UI Sketches
Draw Class Diagram
Draw Use Case Diagram
Finalize User Stories
Sprint 2 – To Do
Sprint 2 – Doing
Improve Prototype Features
Implement Main System Feature
Add Data Validation
Conduct Usability Testing
Record User Feedback
Fix Identified Bugs
Sprint 2 – Done
Add another list
Add a card
Inbox
Planner
Board
Switch boards


Trello
Search
Create
14 days left
Group 6
Share
Sprint 1 – Done
Build Login & Registration Prototype
Design UI Sketches
Draw Class Diagram
Draw Use Case Diagram
Finalize User Stories
Sprint 2 – To Do
Sprint 2 – Doing
Fix Identified Bugs
Update Diagrams (if required)
Update Burndown Chart
Sprint 2 Review Meeting
Sprint 2 Retrospective
Sprint 2 – Done
Add another list
Add a card
Inbox
Planner
Board
Switch boards


Trello
Search
Create
14 days left
Group 6
KB
KW
Share
Sprint 1 – Done
Feb 9 - Feb 15
5/5
Build Login & Registration Prototype
Feb 9 - Feb 15
5/5
Design UI Sketches
Feb 9 - Feb 15
5/5
Draw Class Diagram
Feb 9 - Feb 15
5/5
Draw Use Case Diagram
Feb 9 - Feb 15
5/5
Finalize User Stories
Feb 9 - Feb 15
4/4
Add a card
Sprint 2 – To Do
Add a card
Sprint 2 – Doing
Add a card
Sprint 2 – Done
Improve Prototype Features
Feb 16 - Feb 22
4/4
Implement Main System Feature
Feb 16 - Feb 22
5/5
Add Data Validation
Feb 16 - Feb 22
4/4
Conduct Usability Testing
Feb 16 - Feb 22
5/5
Record User Feedback
Feb 16 - Feb 22
4/4
Fix Identified Bugs
Add a card
Add another list
Inbox
Planner
Board
Switch boards


Trello
Search
Create
14 days left
Group 6
KB
KW
Share
Sprint 1 – Done
Build Login & Registration Prototype
Feb 9 - Feb 15
5/5
Design UI Sketches
Feb 9 - Feb 15
5/5
Draw Class Diagram
Feb 9 - Feb 15
5/5
Draw Use Case Diagram
Feb 9 - Feb 15
5/5
Finalize User Stories
Feb 9 - Feb 15
4/4
Add a card
Sprint 2 – To Do
Add a card
Sprint 2 – Doing
Add a card
Sprint 2 – Done
Feb 16 - Feb 22
4/4
Fix Identified Bugs
Feb 16 - Feb 22
5/5
Update Diagrams (if required)
Feb 16 - Feb 22
4/4
Update Burndown Chart
Feb 16 - Feb 22
4/4
Sprint 2 Review Meeting
Feb 16 - Feb 22
4/4
Sprint 2 Retrospective
Feb 16 - Feb 22
4/4
Add a card
Add another list
Inbox
Planner
Board
Switch boards