WEEKLY WORK PLAN

In Week 1, we were required to work on creating the Product Backlog. In this process, we were able to identify the problem regarding the university clinic, which is long waiting times and inefficient appointment booking. We were able to identify who the major stakeholders were, and these were students, doctors, and administrators of the clinic. After that, we were able to create user stories for each of these people and describe what they need from the application. We were able to prioritize these and create a list of all the tasks needed using Trello. This week was all about planning and organizing before actual work began.

SPRINT 1 (Week 2)







In Week 2, we started our first sprint cycle. In this sprint cycle, we selected key tasks from the Product Backlog and implemented them in Sprint 1. We designed the overall system architecture of our application using Use Case Diagram and Class Diagram. We implemented the basic functionalities of our application, i.e., login, registration, and appointment booking. We tested these functionalities to ensure they were working correctly. At the end of Sprint 1, we had a Sprint Review meeting and Retrospective meeting.

Sprint 2 (Week 3)



Trello | Search | Create | 13 days left

Group 6 | KB KW OO YL +1 | Share

Sprint 1 – Done
- Develop Login & Registration — Feb 9 - Feb 15 — 5/5 — KB OO
- Implement Appointment Booking — Feb 9 - Feb 15 — 5/5
- Basic Doctor View — Feb 9 - Feb 15 — 3/3 — YL
- Sprint 1 Review — Feb 9 - Feb 15 — 4/4 — ZZ OO
- Sprint 1 Retrospective — Feb 9 - Feb 15 — 4/4 — YL

+ Add a card

Sprint 2 – To Do
- Improve UI & Validation — Feb 16 - Feb 22 — 0/4 — KB
- Conduct Usability Testing — Feb 16 - Feb 22 — 0/7 — ZZ
- Bug Fixing — Feb 16 - Feb 22 — 0/4 — YL ZZ KB
- Sprint 2 Review & Retrospective — Feb 16 - Feb 22 — 0/4

+ Add a card

Sprint 2 – Doing
+ Add a card

Sprint 2 – Done
+ Add a card

+ Add another list

Inbox | Planner | Board | Switch boards

Trello | Search | Create | 13 days left

Group 6 | KB KW OO YL +1 | Share

Sprint 1 – Done
- Develop Login & Registration — Feb 9 - Feb 15 — 5/5 — KB OO
- Implement Appointment Booking — Feb 9 - Feb 15 — 5/5
- Basic Doctor View — Feb 9 - Feb 15 — 3/3 — YL
- Sprint 1 Review — Feb 9 - Feb 15 — 4/4 — ZZ OO
- Sprint 1 Retrospective — Feb 9 - Feb 15 — 4/4 — YL

+ Add a card

Sprint 2 – To Do
+ Add a card

Sprint 2 – Doing
- Add Appointment Cancellation — Feb 16 - Feb 22 — 4/4 — ZZ KB
- Admin Schedule Management — Feb 16 - Feb 22 — 4/4 — YL OO
- Improve UI & Validation — Feb 16 - Feb 22 — 4/4 — KB
- Conduct Usability Testing — Feb 16 - Feb 22 — 7/7 — ZZ
- Bug Fixing — Feb 16 - Feb 22 — 3/4

Sprint 2 – Done
+ Add a card

+ Add another list

Inbox | Planner | Board | Switch boards

Trello | Search | Create | 13 days left

Group 6 | KB KW OO YL +1 | Share

Sprint 1 – Done
- Develop Login & Registration — Feb 9 - Feb 15 — 5/5 — KB OO
- Implement Appointment Booking — Feb 9 - Feb 15 — 5/5
- Basic Doctor View — Feb 9 - Feb 15 — 3/3 — YL
- Sprint 1 Review — Feb 9 - Feb 15 — 4/4 — ZZ OO
- Sprint 1 Retrospective — Feb 9 - Feb 15 — 4/4 — YL

+ Add a card

Sprint 2 – To Do
+ Add a card

Sprint 2 – Doing
- YL OO
- Improve UI & Validation — Feb 16 - Feb 22 — 4/4 — KB
- Conduct Usability Testing — Feb 16 - Feb 22 — 7/7 — ZZ
- Bug Fixing — Feb 16 - Feb 22 — 3/4 — YL ZZ KB
- Sprint 2 Review & Retrospective — Feb 16 - Feb 22 — 0/4

Sprint 2 – Done
+ Add a card

+ Add another list

Inbox | Planner | Board | Switch boards





In Week 3, which is Sprint 2, we concentrated on improving and expanding the system. In this sprint, we incorporated more sophisticated features into the system, such as appointment cancellation and management of the schedule by the admin. Additionally, we worked on improving the user interface and validating user input to minimize errors. Usability tests were carried out, and after resolving the bugs, we completed the enhanced version of the prototype.